

TOP SECRET

14 OCT 1970

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

25X1

[Redacted]

25X1

Copy 9 of 13

13 OCT 1970

MEMORANDUM FOR: Director, CIA Reconnaissance Programs

SUBJECT: Program Progress Report

25X1

Forwarded herewith are three copies of the IDEALIST

Program Progress Report for the period 1 July 1970 -

30 September 1970.

25X1

[Redacted]

25X1

HAROLD F. KNOWLES  
Brigadier General, USAF  
Director of Special Activities

Attachments -

As stated [Redacted]

25X1

NRO review(s) completed.

25X1

25X1

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

TOP SECRET

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

25X1

Page 2

25X1

SAS/O/OSA [redacted] (7 October 1970)

Distribution:

- 1 - D/CRP
- 2 - D/CRP
- 3 - D/CRP
- 4 - DDS&T Reg
- 5 - D/SA
- 6 - SAS/O/OSA
- 7 - D/O/OSA
- 8 - IDEA/O/OSA
- 9 - INTEL/O/OSA
- 10 - D/M/OSA
- 11 - R&D/OSA
- 12 - AMS/OSA
- 13 - RB/OSA

25X1

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

TOP SECRET

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

25X1

Section 1

25X1

IDEALIST

DEVELOPMENT SUMMARY AND PROGRESS

(1 July 1970 - 30 September 1970)

I. AIRFRAME

A. T-35 Tracker - Several effective product improvement service bulletins have been issued since Hycon has taken over repair responsibilities for these units and their support equipment.

B. U-2R Flight Test and Operational Training Summary

	<u>1 JUL-30 SEP</u> <u>FLTS.</u>	<u>1 JUL-30 SEP</u> <u>TIME</u>	<u>TOTAL</u> <u>FLTS.</u>	<u>TOTAL</u> <u>TIME</u>
1 - 051	22	80.4	233	749.4
2 - 053	17	83.5	198	777.9
3 - 054	26	64.8	232	749.2
4 - 055	32	103.2	269	857.4
5 - 057	44	154.5	323	1102.1
6 - 058	<u>52</u>	<u>158.5</u>	<u>321</u>	<u>1010.4</u>
TOTAL	193	644.9	1576	5246.4

II. PROPULSION

Flight service evaluation of the improved engine combustion chamber sealed crossover tubes is progressing with the first installed engine nearing 150 hours operation at Detachment G.

25X1

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1

TOP SECRET

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

25X1

Section 1

Page 2

25X1

### III. PAYLOAD

25X1

A. B-2 Camera - Three B-2 cameras have been brought out of storage and are now operational. The "H" camera [redacted] was borrowed temporarily for use on [redacted]. As a temporary replacement for the "H" camera [redacted] a B-2 camera was sent to Detachment H for use. [redacted]

25X1

25X1

25X1

25X1

[redacted] Two B-2 cameras are deployed with [redacted]. An "H" camera has been returned [redacted].

25X1

B. IRIS II - An Engineering Change Proposal (ECP) has been approved that will equip all IRIS II cameras with a redesigned encoder electronics package to eliminate susceptibility to Electro Magnetic Interference (EMI) from TACAN transmission.

25X1

25X1C

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1

TOP SECRET

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

25X1


[Redacted]

25X1

Section 1

Page 3

25X1



V. RESEARCH AND DEVELOPMENT

25X1

A. General R&D



B. General Studies

1. Improved U-2R Navigation System - The resubmission of the funding request for the improved navigation system was once again denied. This program will no longer be pursued.

25X1

25X1

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

TOP SECRET

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

25X1

Section 1

25X1

Page 4

25X1

D. Apochromatic 24" Focal Length Petzval Lens

1. Purpose of this contract is to furnish NRO a 24" focal length Apochromatic-Panitek lens which will be incorporated into an existing DELTA III camera. This configuration will then be utilized to fully test and exploit the capabilities of any new color films programmed for satellite and aeronautical reconnaissance systems.

2. During this time period the following progress was made:

a. A DELTA III camera was furnished to Itek (West), Palo Alto, California. This camera will be modified to handle the increased length of the Apo-Paniteks lens. Nominal mechanical design is complete with the exception of lens cone length which is contingent on thermo-optical design.

b. Environmental data within Q-Bay (such as absolute pressure, relative humidity, temperature, and Carbon Dioxide and Nitrogen presence) furnished to Itek to refine basic optical and glass melt design.

c. Lens design and fabrication: Nominal optical lens design is complete, and mechanical and optical tolerances have been determined. Based on nominal design, preliminary drawings for cells and elements have been completed. Tooling and test plates for optical fabrication are 80 per cent complete. Determination of index of nitrogen vs wave length is 90 per cent complete.

25X1

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1

TOP SECRET

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

25X1

Section 1

Page 5

25X1

3. Last Project Status Report indicates Itek is holding to budget schedule. Glass blanks were due in to Itek 11 September 1970. New date is now 16 October 1970. This delivery slippage should not affect scheduled delivery of the overall system.

## VI. AERO MEDICAL AND LIFE SUPPORT ACTIVITIES

### A. Medical

1. [redacted] pilot candidates are being considered for selection into the project during the fall of 1970. Interviews were conducted with these individuals in the Washington area during this reporting period by representatives of the Air Force Surgeon General's Office and project physicians. Wives of all four officers have now been interviewed by company psychologists. Final selection should take place during the last quarter of this calendar year.

25X1

### B. Life Support Equipment

1. Six-Line-Release-Proposal Meeting - A meeting was held at LAC, Burbank, California, on 25 September 1970 to discuss control of personnel parachutes while descending. A test program will be conducted using the S1010, Pilot Protective Assembly (S1010 PPA) and 901J (SR-71 Pressure Suit) to determine the feasibility and safety of this improvement in parachute design.

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1

TOP SECRET

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

25X1

Section I

Page 6

25X1

2. U-2R Ejection System - The final Engineering Report has been received on the Engineering Change Proposal (ECP U-2R-45) seat-ejection tests through the canopy. The prime contractor does not recommend adopting the breaker bars to afford additional seating height for the tall pilots. These breaker bars will not be used. Sleeping bags will not be included except in isolated cases when flight will take place over extremely cold areas. Another change includes a device to be carried in the lumbar pad by which pilots can lower themselves to the ground after parachuting into tall trees.

3. Automatic Life-Preserver Inflators for S1010 PPA - Fifty automatic Life Preserver kits have been ordered from the David Clark pressure suit company. Installation of these kits will be accomplished in the field. Manual activation is still encouraged. However, if the pilot becomes injured or unconscious on bailout, the preserver inflation will occur on water contact.

4. U-2R Ventilation System - Testing of suit ventilation improvement has now been accomplished at both Detachments G and H and was successful. Installation of liquid oxygen coolers has been dropped from further consideration. The water separator will be by-passed at low rpm settings for pilot comfort during ground operation.

### C. Training

#### 1. Parasail, Tropical and Seacoast Survival Training

25X1

- This training was conducted in two phases. Phase One was parasail conducted at Lake Okeechobee, Florida; and Phase Two was Tropical and Seacoast Survival Training conducted in the Everglades National Park, Florida. Performance of the two students was outstanding in every aspect.

#### 2. Physiological Training

25X1

Physiological training including pressure suit chamber flights and explosive decompressions were accomplished at Edwards AFB on 23 and 24 September 1970. Both S1010 PPA's fit well and no difficulties occurred during the training exercise.

25X1

25X1

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification



TOP SECRET

25X1

25X1

Section 2

IDEALIST

OPERATIONAL SUMMARY AND STATUS

(1 July 1970 - 30 September 1970)

25X1

I. OPERATIONAL MISSION SUMMARY

25X1

TOP SECRET

25X1

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

Next 1 Page(s) In Document Exempt

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

TOP SECRET

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

25X1

Section 2

Page 4

25X1

B. RED DOT. Film testing. One mission was flown in support of a continuing requirement to determine the usefulness of various film emulsions and filters under operational conditions.

25X1

D. IRIS II. Seven test and qualification missions were flown with this configuration.

25X1

G. Hurricane Base Line. One mission was flown to obtain photographic coverage of the western U.S. Gulf Coast. The Office of Emergency Preparedness will use this information as base line photography for assessment of hurricane damage claims.

H. Mirror Landing Practice (MLP). Eighteen MLP sorties were flown in preparation for the [redacted] exercise. All carrier qualified pilots participated in these missions.

25X1

I. Camera Qualification ("A", "B", "H"). Eight test and qualification sorties were flown with these configurations.

J. Pilot Training. [redacted] completed his last three initial qualification flights. [redacted] was certified operationally ready on 5 September. [redacted] completed required ground training and T-33 missions, and have flown a total of three initial qualification sorties in the U-2R.

25X1

25X1

25X1

25X1

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1

TOP SECRET

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

25X1

[Redacted]

25X1

Section 2

Page 5

III. PILOT AND AIRCRAFT STATUS (AS OF 30 SEPTEMBER 1970)

A. Detachment "G" (Edwards AFB - North Base)

Aircraft                      1 U-2R  
                                  1 U-2C  
                                  2 U-2G (flyable storage)

Pilots

[Redacted]

25X1

[Redacted]

25X1

C. Detachment "H"

Aircraft

Pilots

[Redacted]

25X1

[Redacted]

25X1

25X1

25X1

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040026-8

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification